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EGbG ROCKY FLATS, INC; 
ROCKY FIATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464. (303) ~ 6 - 7 0 0 0  

A p r i l  1, 1992 92-RF-2536 

Robert M. Nelson, Jr. 
Manager 
DOE, RfQ 

Attn: F. R. Lockhart 

SUPPORTING INFORMATION FOR IAG MILESTONE EXTENSION NEGOTIATIONS - 
JMK-0283-92 

Ref: D. P. Simonson Itr (2288) to J. M. Kersh, IAG Milestone Extension Negotiations, 
February 26, 1992 

The Remediation Programs Division (RPD) of EG&G Rocky Flats Inc. has prepared the 
supporting information as requested in the above-referenced letter. In addition, RPD has 
also prepared and ___. included .. a generic Level 5 project schedule wMch reflects the RFVRI and 
IM/IRA processes. 

If you have any questions regarding this matter, please contact P. S. Bunge of Remediation 
j Programs at extension 7121. 
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Manager 
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Orig. and 1 cc - R. M. Nelson, Jr. 
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